Breiholz Construction
1527 Maine St

Des Moines, |A, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO. PROJECT TASK

DESCRIPTION

1 Masonry 3rd Floor West Window Stone Header

MARKUPS

CONTRACTOR

Breiholz Construction
1527 Maine St

Des Moines, |IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

02-Dec-2022

(signature)

CHANGE REQUEST

Request Nbr. 000085
Request Date 02-Dec-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940

Contract Time Change, Days

Description 3rd Floor West Window
Stone Header

QTY UOM LINE

AMT

1.00 LS 3,941.00
Mark-Up 295.58
Approved Amount of Change (USD): 4,236.58

OWNER

Marshall County

1 E Main St
Marshalltown, 1A, 50158

02-Dec-2022

(signature)



3511 8th St
Rock Island, IL 61201
Phone: (309) 786-8300
Fax: (309) 786-8801

BI-5S5TRATE MASONRY Date: October 13, 2022

Proposal Marshall County
Courthouse CO#2 Addtn Stn

Header
Proposal Submitted to: Project Location: Project Contact:
Breiholz Construction Marshall County Courthouse  Scott Rozenboom
1527 Maine Street 1 East Main Street 515.720.9600
Des Moines, lowa 50314 Marshalltown, lowa 50158 scottr@breiholz.com

We hereby propose to furnish all labor, equipment, materials, supervision,
And insurance necessary for the completion of the work described below.
CHANGE ORDER #2 ADDITIONAL STONE HEADER
Area of Work:
Masonry stone window header, West Elevation, 3™ Floor, first window from the North, see attached
Plan Elevation.

ADDITIONAL STONE HEADER
e Remove and Replace additional stone header adjacent to piece already scheduled for
replacement. See attached photos showing stone is spalling behind the face, approximately mid-
depth stone.
e Work to be done in conjunction with existing contract. It is not intended to be stand-alone
pricing.
We will complete the scope of work listed above for the sum of
$ 3,941.00 (Three Thousand Nine Hundred Forty-One Dollars)

Respectfully submitted,

Bi-State Masonry Inc.

Mark W. Luebbers

Mark W. Luebbers
C. (563) 271-2459
E. mark@bsmagc.com

Any alteration or deviation from above specifications involving extra costs will be executed as a Change Order and
will be added to the contract amount stated above. Upon issuance of Sub-Contract for pricing listed above
constitutes acceptance of specified scope of work as listed above. Additional scope of work that may be added via
Sub-Contract language shall be charged as a Change Order. All materials to be used shall be chosen from supplied
list in specifications or approved equals. Masonry materials shall be from manufacturers current standard stock
material. Material samples shall be submitted for approvals prior to ordering if requested. No hot/cold weather
provisions or protection from the elements are included in this proposal unless stated otherwise. We are a Merit
Shop. No provisions for Davis-Bacon or Prevailing Wage Labor Rate Determinations have been included in our
proposal unless stated elsewhere. All agreements are contingent upon strikes, accidents or delays beyond our
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control. Applicable taxes shall be added as required. All payments will be Net 30 Days unless otherwise stated or
agreed upon.

Note -- This proposal may be withdrawn by Bi-State Masonry if not accepted within 30 days

ACCEPTANCE OF PROPOSAL

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are
authorized to do the work as specified. Issuance of Purchase Order constitutes acceptance of terms
stated above. Payments will be made as outlined above.

Signature: Company:

Print Name: Date:
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